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Extension Request Form 
Portsmouth Naval Shipyard 

Federal Facility Agreement Administrative Docket Number: 
N00102.AR.000746 

 
In accordance with the Federal Facilities Agreement (FF A) Administrative Docket Number 
N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, 
Maine, this document serves as a Request for Extension for submission of documents, review and 
submission of comments on documents, and modification of timetables and deadlines as defined in the 
FFA.  The Extension provisions are defined in the following sections of the FFA:  

 
x Section 10.6.G:  Extensions of review of FFA Draft Documents except draft Proposed Plans, Final 

Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency. 
 

x Section 10.6.H:  Extensions for issuing the draft final Primary Document by U.S. Navy. 
 

x Section 13.1-13.7:  Extensions of timetable, deadlines, or schedules by the U.S. Navy. 
 

 
1. Document/Timetable/Deadline/Schedule related to Extension Request 

(**Include Date on Document if available) 
 
Operable Unit 4 Record of Decision, Draft Final 
 
 
2. Type of Extension Requested 

Submission of Document by U. S. Navy  
Review of Document by U.S. Environmental Protection Agency  
Modification of Timetable, Deadline, and Schedule by U.S. Navy X 
Other (please define):  
 
3. Revised Schedule based on Extension Modification 

Revised Date or Schedule Modification: One week after resolution of proposed revisions to 
the draft Record of Decision 

Explanation:  Allows for additional time for U.S. EPA, MEDEP, and U.S. Navy to resolve revisions to 
the Record of Decision to document removal of risk from the portion of MS-12A within the Shipyard 
renovation project work area for Building 178 and subsequent removal from MS-12A remediation area.  
A technical memorandum discussing the confirmation sampling results for the portion within Building 
178, which supports the documentation of removal of risks, will be submitted for regulatory review as 
part of the resolution of proposed revisions. 
 
4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy) 

FFA Party Representative Name (Print) Signature Date 
U.S.Navy 
 

Elizabeth Middleton 

 

6/28/2013 

U.S. Environmental 
Protection Agency 

Matt Audet   

 
Jul 2, 2013


